

<b>Consolidated list of State-wise 228 Approved Cold Chain Projects as on 31.08.2017</b>							
S. No	Project	Sector	District	Date of Approval	Project cost (Rs. In Crore)	Amount of grant released (Rs. In Crore)	Physical Progress
(1)	(2)	(4)	(5)	(7)	(10)	(13)	(31)
<b>Andhra Pradesh Total 9, completed 2, ongoing 7</b>							
1	Nekkanti Sea Foods Ltd	Seafood	East Godavari	22.05.2015	48.32	10.00	Commercial production started
2	Synthite Industries Ltd	F&V, Spices	Guntur	26.05.2011	29.43	5.82	Commercial production started
3	Farm Gate Agro Milch Pvt Ltd	Dairy	Chittoor	17.04.2017	44.25		Under implementation
4	Devi Sea Foods Ltd	Fishery	Prakasham	17.04.2017	42.27		Under implementation
5	Andhra Pradesh State Warehousing Corporation	Fishery	Nellore	17.04.2017	34.62		Under implementation
6	Devi Aqua Tech Private Limited	Fishery	East Godavari	17.04.2017	63.70		Reported 25% progress
7	Tirumala Milk Products Pvt Ltd	Dairy	Nellore	24.04.2017	31.87		Under implementation
8	Sandhya Marines Ltd.	Fishery	West Godavari	19.04.2017	14.02		Under implementation
9	Sandhya Aqua Export Pvt Ltd	Fishery	East Godavari	19.04.2017	59.97		Under implementation
<b>Total</b>					<b>368.45</b>	<b>15.82</b>	
<b>Andman &amp; Nicobar Total 1, completed 0, ongoing 1</b>							
1	Andman Cold Chain	Fishery	Port Blair	04.05.2017	5.00	0.00	Under implementation
<b>Total</b>					<b>5.00</b>	<b>0.00</b>	
<b>Arunachal Pradesh Total 1, completed 0, ongoing 1</b>							
1	Gangri Food Products	Meat	Tawang	17.04.2017	15.32		Under implementation
<b>Total</b>					<b>15.32</b>	<b>0.00</b>	
<b>Assam Total 2, completed 1, ongoing 1</b>							
1	E-appliances	F&V	Guwahati	24.12.2013	14.00	6.47	75% progress
2	Global Entrade	F&V	Guwahati	06.08.2012	24.28	9.08	Commercial production started
<b>Total</b>					<b>38.28</b>	<b>15.55</b>	
<b>Bihar Total 3, completed 1, ongoing 2</b>							
1	Ganga Dairy Ltd.	Dairy	Begusarai	27.03.2009	22.60	9.35	Commercial production started
2	Mahua Cooperative Cold Storage Limited	F&V	Vaishali	22.05.2015	21.33	2.44	Reported 75% progress
3	RK Agri Biz LLP	F&V	Muzaffarpur	04.05.2017	19.64	0.00	Under implementation
<b>Total</b>					<b>63.57</b>	<b>11.79</b>	
<b>Chhattisgarh Total 2, completed 2, ongoing 0</b>							
1	L.L. Logistics Pvt. Ltd	F&V	Raipur	25.07.2012	18.68	5.50	Reported completion of project
2	Utsav Organic & Cold Chain	F&V	Raipur	22.08.2012	20.65	6.02	Commercial production started
<b>Total</b>					<b>39.33</b>	<b>11.52</b>	
<b>Gujarat Total 20, completed 8, ongoing 12</b>							
1	Asandas & Sons	F&V	Mehsana	20.09.2013	46.12	7.67	Commercial production started
2	Gayatri Dairy Products Pvt. Ltd	Dairy	Mehsana	04.07.2012	15.15	4.50	Commercial production started
3	Hi-Tech Frozen Facilities Pvt Ltd.	F&V	Palsana, Surat	27.03.2009	16.83	7.19	Commercial production started
4	Himalaya International Ltd.	Mixed (Dairy, F&V)	Mehsana	04.10.2013	130.00	7.50	Reported completion of project
5	Innovative Cuisine Pvt. Ltd.	F&V	Baroda	20.09.2013	20.72	7.46	Commercial production started
6	Natural Frozen & Dehydrated Foods	F&V	Bhavnagar	26.05.2011	12.50	2.90	Commercial production started
7	Panchmahal Dist Co-Operative Milk Producers' Union Ltd.	Dairy	Panchmhal	04.10.2013	28.80	8.12	Commercial production started
8	Sabarkantha Dist. Co-op Society	Dairy	Sabarkantha	25.05.2011	23.80	5.72	Commercial production started
9	Vimal Dairy Pvt. Ltd	Dairy	Surat	22.05.2015	28.86	2.50	Reported 75% progress
10	Banaskantha Dist. Coop. Milk Producers Union Ltd.	Dairy	Banaskantha	17.04.2017	58.46		Under implementation
11	Global Gourmet Pvt Ltd	F&V	Vadodara	17.04.2017	38.00		Under implementation
12	Desai Brothers Ltd	F&V	Anand	17.04.2017	24.85		Under implementation
13	Mehsana Dairy & Food Products Ltd	Dairy	Mehsana	17.04.2017	29.46		Under implementation
14	HMP Agro Green Pvt Ltd.	F&V	Banaskantha	17.04.2017	25.38		Under implementation
15	Kitchen Xpress Overseas Ltd.	RTE/RTC	Ahmedabad	17.04.2017	25.18		Under implementation
16	Ahmedabad District Co – operative Milk Producer's Union Limited	Dairy	Ahmedabad	20.04.2017	176.74		under implementation

S. No	Project	Sector	District	Date of Approval	Project cost (Rs. In Crore)	Amount of grant released (Rs. In Crore)	Physical Progress
17	Sabarkantha District Co-operative Milk Producers' Union Limited	Dairy	Sabarkantha	17.04.2017	41.83		Under implementation
18	Saraf Foods Ltd	F&V	Vadodara	25.04.2017	35.00		Under implementation
19	Teknofine Foods Pvt Ltd	F&V	Banaskantha	26.04.2017	46.00		Under implementation
20	Wholesome Foods	F&V	Kheda	27.04.2017	32.85		Reported 25% progress
<b>Total</b>					<b>856.52</b>	<b>53.56</b>	
<b>Haryana Total 9, completed 6, ongoing 3</b>							
1	Aligned Industries Ltd	Irradiation	Rewari	04.07.2012	22.02	6.56	Commercial production started
2	Fresh Food Processing	F&V	Hissar	30.01.2014	15.92	6.88	Commercial production started
3	Hind Terminals Pvt. Ltd	Dairy, Meat, F&V	Palwal	22.05.2015	38.69	6.98	Reported completion of project
4	M J Logistic Services Ltd.	F&V	Palwal	01.08.2012	21.38	4.21	Commercial production started
5	Suri Agro Fresh Pvt. Ltd.	F&V	Sonepat	27.03.2009	23.52	9.84	Commercial production started
6	Transport Corporation of India Ltd	F&V	Gurgaon	22.05.2015	36.92	2.50	Commercial production started
7	VSM Food Cold Chain & Processors LLP	F&V	Mewat	26.04.2017	36.38		Under implementation
8	Shell Mount Fresh	F&V	Sonepat	27.04.2017	23.19		Under implementation
9	Skylark Foods Pvt Ltd	Meat	Sonepat	19.04.2017	19.31		Under implementation
<b>Total</b>					<b>237.33</b>	<b>36.97</b>	
<b>Himachal Pradesh Total 11, completed 8, ongoing 3</b>							
1	Adani Agri Fresh Ltd.	F&V	Shimla	04.10.2013	26.31	7.68	Commercial production started
2	Aromatrix Flora Pvt Ltd	F&V	Solan	25.05.2011	15.65	9.75	Commercial production started
3	Canvas Integrated Cold Chain	F&V	Una	26.05.2011	14.63	7.42	Commercial production started
4	Dev Bhumi Cold Chain Ltd	F&V	Shimla	23.05.2011	14.25	8.05	Commercial production started
5	Fresh Produce Impex	F&V	Shimla	20.09.2013	13.30	8.21	Commercial production started
6	Hillcrest Foods	F&v	Solan	25.05.2011	15.61	7.69	Commercial production started
7	Himalaya Cotton Yarn Ltd.	F&V	Solan	20.09.2013	12.30	4.08	Reported completion of project
8	Him Fresh Produce Co.	F&V	Shimla	04.10.2013	16.49	9.10	Commercial production started
9	Paonta Sahib Food Corporation	F&V	Solan	04.10.2013	18.27	2.19	25% progress
10	Pulkit Fresh & Healthy	F&V	Solan	31.08.2016	15.40	7.50	75% progress
11	Deluxe Integrated Cold Chain Pvt. Ltd.	F&V	Kullu	11.04.2017	40.00		Under implementation
<b>Total</b>					<b>202.21</b>	<b>71.67</b>	
<b>Jammu &amp; Kashmir Total 6, completed 3, ongoing 3</b>							
1	FIL Industries Ltd	F&V	Sopore & Rangreth	30.01.2014	13.80	6.21	Reported completion of project
2	Kachroo Integrated Cold Chain	F&V	Baramula	20.09.2013	14.26	9.95	Commercial production started
3	Mir Agro Industries	F&V	Pulwama	20.09.2013	16.38	9.21	Commercial production started
4	Safe & Fresh	F&V	Jammu	22.05.2015	16.88	7.50	75% progress
5	Khyber Agro Farms Pvt. Ltd	Dairy	Pulwama	19.04.2017	10.26		Under implementation
6	Hyacinth Product	Mixed	Srinagar	09.05.2017	7.89		Under implementation
<b>Total</b>					<b>79.47</b>	<b>32.87</b>	
<b>Karnataka Total 9, completed 4, ongoing 5</b>							
1	Atharvass Traders Pvt Ltd.	F&V	Hassan, Belgam, Bangalore	30.10.2009	28.61	7.50	Commercial production started
2	Basweshwar Industry	F&V	Belgaum, Bijapur	04.10.2013	18.20	7.80	Commercial production started
3	Innova Agri Bio Park Ltd	Irradiation	Kolar	07.06.2011	14.00	3.36	Commercial production started
4	Vijaykant Dairy & Food Products Ltd	Dairy	Belgaum	20.09.2013	8.66	2.80	Commercial production started
5	Dairy Classic Ice Creams Pvt Ltd	Dairy	Ramnagara	20.04.2017	29.71		Under implementation
6	Namdhari Animal Genetics Private Limited	Dairy	Bangalore	17.04.2017	17.27		Under implementation
7	Srikrishna Milks Private Limited	Dairy	Uttar Kannada	24.04.2017	18.76		Under implementation
8	Supermarket Grocery Supplies Pvt Ltd	F&V	Bangalore	15.05.2017	46.73		Under implementation
9	Malpefresh Marine Exports Private Limited.	Marine	Udipi	08.08.2017	25.00		Under implementation
<b>Total</b>					<b>206.94</b>	<b>21.46</b>	
<b>Kerala Total 4, completed 1, ongoing 3</b>							
1	Inkal Ventures Private Limited	Dairy	Pattanamthitta	26.05.2011	22.64	1.55	Reported 75% progress
2	S H Cold Storage Pvt. Ltd.	F&V	Kozhikode, Palakkad	26.05.2011	23.97	6.98	Commercial production started
3	Abad Fisheries Pvt. Ltd	Fishery	Kochi	17.04.2017	10.36		Under implementation
4	Sun Aquatic Products Pvt. Ltd	Fishery	Alappuzha	17.04.2017	27.31		Under implementation
<b>Total</b>					<b>84.28</b>	<b>8.53</b>	

S. No	Project	Sector	District	Date of Approval	Project cost (Rs. In Crore)	Amount of grant released (Rs. In Crore)	Physical Progress
<b>Madhya Pradesh Total 9, completed 3, ongoing 6</b>							
1	Om Agro Products	F&V	Jabalpur	25.07.2012	17.22	3.97	Commercial production started
2	Bhanu Farms Ltd.	F&V	Jabalpur	20.09.2013	39.50	9.48	Commercial production started
3	Brij Dairy	Dairy	Betul	18.10.2013	8.06	2.28	Reported completion of project
4	Shree Uttam Food Products (India) Pvt. Ltd.,	F&V	Jhabua	22.05.2015	32.25	7.50	75% progress
5	Pinnacle Industries Ltd.	F&V	Dhar	04.05.2017	24.47		Under implementation
6	Organico Fresh	F&V	Dhar	20.04.2017	14.84		Under implementation
7	OM Optel Industries Pvt. Ltd.	F&V	Raisen	17.04.2017	26.02		Under implementation
8	Sterling Agro Industries Limited	Dairy	Malanpur	17.04.2017	26.11		Under implementation
9	SNF Dairy	Dairy	Dhar	17.04.2017	16.45		Under implementation
<b>Total</b>					<b>204.92</b>	<b>23.23</b>	
<b>Maharashtra Total 49, completed 26, ongoing 23</b>							
1	B. Y. Agro & Infra Pvt. Ltd.	Mixed (Dairy, F&V)	Nagpur	05.07.2012	34.94	7.25	Commercial production started
2	Blue Fin Frozen Pvt. Ltd.	Fishery	Raigad	04.07.2012	25.46	6.16	Commercial production started
3	Baramati Agro Limited	Meat & Poultry	Pune	20.09.2013	9.11	3.89	Commercial production started
4	Cold Star Logistics Pvt. Ltd.	F&V	Raigad	05.09.2012	23.26	9.24	Commercial production started
5	D.J. Exports Pvt.Ltd.	F&V	Thane, Pune	04.10.2013	18.31	5.19	Commercial production started
6	Elaf Cold Storage	Mixed (Meat, F&V)	Raigad	20.09.2013	17.56	7.16	Commercial production started
7	Forstar Frozen Food Pvt. Ltd.	Fishery	Navi Mumbai	04.10.2013	36.68	10.00	Commercial production started
8	Freshdrop Fruits Ltd.	F&V	Nashik	27.03.2009	32.75	8.47	Commercial production started
9	Global Foods	Pulses, F&V, Spices	Nagpur	04.10.2013	24.28	7.26	Reported completion of project
10	Gonglu Agro Pvt Ltd	F&V	Nashik	22.05.2015	25.20	2.50	Reported 75% progress
11	Haldiram Foods Intl. Limited	F&V	Nagpur	28.08.2012	28.00	6.11	Commercial production started
12	I.G. International	F&V	Chennai, Amravati	25.05.2011	22.25	8.96	Commercial production started
13	Indapur Dairy & Milk Products Ltd	Dairy	Pune	20.09.2013	16.03	7.07	Commercial production started
14	Mhetre Foods Pvt. Ltd	F&V	Pune	20.09.2013	12.51	4.78	Commercial production started
15	Omni Fresh Agro	F&V	Nashik	20.09.2013	19.63	5.65	Commercial production started
16	Saastha Warehousing Ltd	F&V	Raigad	25.05.2011	42.81	9.21	Commercial production started
17	Savla Foods & Cold Storage Pvt Ltd	F&V	Mumbai	25.05.2011	27.00	7.20	Commercial production started
18	Saikrupa Industries	Dairy	Nashik	20.09.2013	5.44	2.06	Commercial production started
19	Satec Envir Engineering (I) Pvt. Ltd	F&V	Nashik	20.09.2013	22.62	5.47	Reported completion of project
20	Shivirth Dairy & Agro Producers Company Ltd	Dairy	Sangli	20.09.2013	8.20	2.45	Commercial production started
21	Sunfresh Agro Industries Pvt. Ltd	Dairy	Ahmednagar	20.09.2013	46.18	9.55	Commercial production started
22	Swaraj India Industries Ltd.	Dairy	Satara	20.11.2013	26.21	7.50	Reported completion of project
23	Tirupati Balaji Agro Products Pvt. Ltd.	F&V	Pune	20.09.2013	50.41	5.93	Reported completion of project
24	Vaishvik Foods Pvt.LTd.	F&V	Satara	04.10.2013	26.53	7.39	Reported completion of project
25	Warana Dairy & Agro Industries Ltd,	Dairy	Sholapur	01.06.2011	43.31	9.15	Commercial production started
26	Western Hill Foods Ltd	F&V	Pune	31.07.2012	20.96	7.42	Commercial production started
27	Western Superfresh Corporation	Meat, Poultry & Dairy	Raigad	22.05.2015	38.70	8.46	Commercial production started
28	Rishi Ice and Cold Storage Pvt. Ltd.	F&V	Navi Mumbai	30.09.2016	24.87	2.07	25% progress
29	Farmico Cold Storage Pvt. Ltd.	F&V	Nagpur	17.04.2017	31.29		Under implementation
30	Balmer Lawrie & Co. Ltd.	F&V	Raigad	19.04.2017	57.27		Under implementation
31	Ananth Dudh Pvt Ltd	Dairy	Pune	17.04.2017	27.41		Under implementation
32	S.R. Thorat Milk Products Pvt. Ltd.	Dairy	Ahmednagar	17.04.2017	27.00		Under implementation
33	RGA Fresh Fruits Pvt. Ltd.	F&V	Thane	25.04.2017	35.74		Under implementation
34	Prabhat Dairy Ltd	Dairy	Srirampur	17.04.2017	26.48		Under implementation
35	Kool Solutions India Pvt. Ltd.	Mixed	Mumbai	20.04.2017	63.30		Reported 25% progress
36	Kaira District Co-operative Milk Producers' Union Ltd	Dairy	Pune	02.05.2017	80.78		Under implementation
37	P.D. Shah and Sons Cold Storage Pvt. Ltd.	F&V	Satara	17.04.2017	22.79		Under implementation
38	Manganga Dairy Industries	Dairy	Solapur	17.04.2017	5.31		Under implementation
39	Kisan Mitra Cold Storage Private Limited,	F&V	Latur	17.04.2017	17.45		Under implementation

S. No	Project	Sector	District	Date of Approval	Project cost (Rs. In Crore)	Amount of grant released (Rs. In Crore)	Physical Progress
40	Nature Delight Dairy & Dairy Products Private Limited	Dairy	Pune	20.04.2017	33.74		Under implementation
41	Vaishno Devi Food Products Pvt Ltd	Dairy	Osmanabad	19.04.2017	23.80		Under implementation
42	Seasaga Enterprises Pvt. Ltd	Marine	Raigad	19.04.2017	48.08		Reported 25% progress
43	Siva Sai Exports	F&V	Nashik	25.04.2017	23.38		Under implementation
44	Swapnapurti Food Products Pvt. Ltd.	Dairy	Chandrapur	19.04.2017	4.68		Under implementation
45	Vaishnavi Grape & Pomegranate Processing Pvt Ltd	F&V	Solapur	03.05.2017	24.32		Under implementation
46	Royal Cold Chain	F&V	Solapur	25.04.2017	27.49		Under implementation
47	Sri Sri Milk and Food Product	Dairy	Pune	19.04.2017	12.88		Under implementation
48	Varun Agro Processing Foods Private Limited	F&V	Nashik	25.04.2017	28.35		Under implementation
49	Bharti Global Food Products Pvt. Ltd.	Dairy	Beed	04.08.2017	22.98		Under implementation
<b>Total</b>					<b>1373.73</b>	<b>183.56</b>	
<b>Manipur Total 2, completed 1, ongoing 1</b>							
1	Associate Action for Progressive Dev. Society	F&V	Senapati	26.05.2011	18.49	9.96	Commercial production started
2	North East Integrated Cold Chain Project (promoted by AWARD)	F&V	Senapati	11.04.2017	14.96		Under implementation
<b>Total</b>					<b>33.45</b>	<b>9.96</b>	
<b>Mizoram Total 2, completed 2, ongoing 0</b>							
1	Mizofa Fish Seed Farm	Fishery	Aizawal	11.11.2011	5.20	3.03	Commercial production started
2	Zoram Fish Seeds Production Centre	Fishery	Aizawal	30.07.2012	17.26	9.74	Commercial production started
<b>Total</b>					<b>22.46</b>	<b>12.77</b>	
<b>Nagaland Total 2, completed 0, ongoing 2</b>							
1	ASKI Foods	F&V	Dimapur	11.04.2017	15.00		Under implementation
2	Nagaland Integrated Cold Chain	F&V, Meat & Fishery	Dimapur	17.04.2017	21.44		Under implementation
<b>Total</b>					<b>36.44</b>	<b>0.00</b>	
<b>Odisha Total 2, completed 1, ongoing 1</b>							
1	Om Oil & Flour Mills Ltd.	Ready to Eat products	Cuttak	20.09.2013	13.45	1.49	Reported completion of project
2	Falcon Marine Exports Limited	Fishery	Balasore	17.04.2017	77.18		Under implementation
<b>Total</b>					<b>90.63</b>	<b>1.49</b>	
<b>Punjab Total 16, completed 8, ongoing 8</b>							
1	Alchemist Foods Ltd	Meat	Ropar	27.02.2012	40.71	3.05	Reported completion of project
2	B.D. Agro	F&V	Kapurthala	25.05.2011	22.64	9.84	Commercial production started
3	Chanakya Dairy Products Limited	Dairy	Fatehgarh Sahib	22.05.2015	31.00	10.00	Commercial production started
4	International Fresh Farm Products (India) Ltd.	F&V	Sangrur	20.07.2012	28.81	7.26	Commercial production started
5	K.F. Milk Foods	Dairy	Jalandhar	22.05.2015	18.92	3.00	75% progress
6	Kool Tech Infra & Logistics	F&V	Kapurthala	04.10.2013	24.90	9.38	Commercial production started
7	Pagro Frozen Foods Pvt. Ltd.	F&V	Fatehgarh Sahib	04.10.2013	40.00	10.00	Commercial production started
8	Resource Foods Pvt Ltd	F&V	Patiala	06.12.2013	21.56	7.30	Reported completion of project
9	Sangha Refrigeration	F&V	Jalandhar	22.05.2015	23.30	7.50	75% progress
10	Supreme Agro Foods Pvt. Ltd.	Dairy	Ludhiana	04.10.2013	31.17	8.07	Commercial production started
11	EBI Cremica Industries Pvt. Ltd	Dairy	Jalandhar	11.04.2017	45.71		Under implementation
12	Asian Iak Health Foods Ltd.	F&V	Ludhiana	17.04.2017	22.77		Under implementation
13	Goyal Farm Fresh	F&V	Mohali/Shimla	11.04.2017	25.06		Under implementation
14	Pagro Frozen Foods Pvt. Ltd.	F&V	Fatehgarh Sahib	02.05.2017	40.00		Under implementation
15	Kathpal Dairies Unit-II	Dairy	Jalandhar	19.04.2017	9.50		Under implementation
16	Siberian Tiger Foods	F&V	Amritsar	25.04.2017	13.29		Under implementation
<b>Total</b>					<b>439.34</b>	<b>75.40</b>	
<b>Rajasthan Total 9, completed 4, ongoing 5</b>							
1	Fidelo Farms Private Limited	Dairy	Jaipur	22.05.2015	2.50	0.83	Commercial production started
2	Jhunsons Chemicals Pvt. Ltd.	Irradiation	Alwar	20.01.2009	17.73	7.06	Commercial production started
3	Shiv Health Foods LLP	Dairy	Kota	04.10.2013	33.00	6.59	Commercial production started
4	Shree Shubham Logistics Ltd	F&V	Kota	27.11.2013	28.41	7.50	Reported completion of project
5	B.L. Agro Industries	F&V	Bikaner	11.04.2017	12.65		Under implementation
6	Dev Milk Foods Pvt. Ltd.	Dairy	Jaipur	17.04.2017	24.44		Under implementation
7	Friends Agro Industries	F&V	Bundi	20.04.2017	23.43		Under implementation

S. No	Project	Sector	District	Date of Approval	Project cost (Rs. In Crore)	Amount of grant released (Rs. In Crore)	Physical Progress
8	Nokha Agrotech Pvt. Ltd	F&V, Spices	Bikaner	20.04.2017	41.09		Under implementation
9	Raghunandan Cold Chamber LLP	F&V	Dholpur	26.04.2017	19.36		Under implementation
<b>Total</b>					<b>202.60</b>	<b>21.98</b>	
<b>Tamil Nadu Total 8, completed 2, ongoing 6</b>							
1	Farm Fresh Banana	F&V	Theni	02.02.2009	15.54	6.06	Commercial production started
2	Frozen Fruits & Vegetables	F&V	Mettupalayam	25.05.2011	25.34	7.17	Commercial production started
3	SKM Animal Feeds and Foods (India) Limited,	Meat	Chennai, Coimbatore, Madurai, Hosur, Trichy, Tuticorin, Salem	22.05.2015	24.75	2.27	Reported 75% progress
4	ABT Industries Limited	Dairy	Coimbatore	20.04.2017	38.93		Under implementation
5	Hatsun Agro Product Ltd	Dairy	Kanchipuram & Palacode	02.05.2017	46.78		Under implementation
6	Marble Valley Foods and Beverages Private Limited	Marine	Tirunilveli	19.04.2017	25.98		Under implementation
7	Aachi Masala Foods Pvt. Ltd.	F&V	Thiruvallur	04.05.2017	44.68		Under implementation
8	Monsoon Bounty Foods Manufacturing Pvt. Ltd.	Marine	Thiruvallur	18.08.2017	10.00		Under implementation
<b>Total</b>					<b>232.00</b>	<b>15.50</b>	
<b>Telangana Total 5, completed 2, ongoing 3</b>							
1	Creamline Dairy Products Ltd.	Dairy	Hyderabad	28.01.2009	23.86	9.75	Commercial production started
2	Dodla Dairy Ltd.	Dairy	Rangareddy	13.07.2012	32.00	1.50	Reported 75% progress
3	Prasad Seeds Pvt. Ltd.	F&V	Medak	20.09.2013	30.82	7.50	Reported completion of project
4	Gubba Cold Private Limited	F&V	Rangareddy	11.04.2017	24.99		Under implementation
5	Prima Foodtech Private Limited	F&V	Medak	12.04.2017	28.00		Under implementation
<b>Total</b>					<b>139.67</b>	<b>18.75</b>	
<b>Uttar Pradesh Total 23, completed 7, ongoing 16</b>							
1	Akashdeep Cold Storage Pvt. Ltd.	Dairy	Kanpur	22.08.2012	27.06	1.93	Reported completion of project
2	Gopaljee Dairy Products Pvt. Ltd.	Dairy	Panchsheel Nagar	04.10.2013	41.20	7.50	Reported completion of project
3	Imperial Frozen Food	F&V	Agra	01.06.2011	9.93	3.60	Commercial production started
4	Impartial Agrotech (P) Ltd.	Irradiation	Unnao	25.05.2011	14.79	6.31	Commercial production started
5	MKC Agro Fresh Ltd.	F&V	Gautam Buddh Nagar	20.09.2013	36.55	10.00	Commercial production started
6	Rajshree Integrated Cold Chain Projects	F&V	Noida, Shimla, Alwar	01.06.2011	22.57	10.00	Commercial production started
7	S.R. Food Chain	F&V	Shahjahanpur	22.05.2015	19.95	6.49	75% progress
8	Shri Balaji Foods	F&V	Agra	22.05.2015	23.63	7.50	Reported completion of project
9	Vedant Edible Products (P) Ltd.,	F&V	Auraiya	22.05.2015	18.47	5.99	Reported completion of project
10	DS Frozen Foods	F&V	Pilibhit	17.04.2017	23.15		Under implementation
11	Basera Agro Foods Pvt. Ltd	F&V	Mathura	19.04.2017	23.41		Under implementation
12	Cremica Food Industries Limited	F&V	Gautam Buddh Nagar	11.04.2017	38.11		Under implementation
13	Mrs Bectors Food Speciality Ltd	F&V	Gautam Buddh Nagar	20.04.2017	26.10		Under implementation
14	AOV Exports Pvt Ltd	Meat	Unnao	11.04.2017	37.90		Reported 25% progress
15	Haldiram Snacks Pvt. Ltd	Dairy	Gautam Buddh Nagar	20.04.2017	50.49		Under implementation
16	NUFARM Foods	F&V	Amroha	20.04.2017	23.48		Under implementation
17	R.C Foods	F&V	Badaun	17.04.2017	27.24		Reported 25% progress
18	Manglam Milk India Pvt. Ltd	Dairy	Allahabad	17.04.2017	19.28		Under implementation
19	Sheetal Agro Food Park Private Limited	F&V	Rai Bareli	25.04.2017	21.60		Under implementation
20	Shanti Sheet Grah Private Limited	F&V	Jalaun	27.04.2017	24.68		Reported 25% progress
21	VRS Foods Ltd	Dairy	Ghaziabad	19.04.2017	40.83		Under implementation
22	SPY Frozen Foods Private Limited	F&V	Etawah	25.04.2017	23.97		Under implementation
23	Shiva and Sons Agro Products	Dairy	Ballia	19.04.2017	14.23		Under implementation
<b>Total</b>					<b>608.62</b>	<b>59.32</b>	
<b>Uttarakhand Total 16, completed 9, ongoing 7</b>							
1	Aalishan International Pvt Ltd	F&V	Udham Singh Nagar	20.09.2013	16.83	10.00	Commercial production started

S. No	Project	Sector	District	Date of Approval	Project cost (Rs. In Crore)	Amount of grant released (Rs. In Crore)	Physical Progress
2	Aveena Milk Products	Dairy	Haridwar	22.05.2015	21.98	7.50	Reported completion of project
3	B.P. Frozen Foods	F&V	Udham Singh Nagar	22.05.2015	17.15	7.50	75% progress
4	Bajpai Refrigerating and Bakers Co	F&V	Kashipur	20.09.2013	15.54	8.70	Commercial production started
5	Bio Life Foods Pvt. Ltd.	F&V	Nainital	13.02.2009	17.71	9.81	Commercial production started
6	Brar Frozen Foods	F&V	Udham Singh Nagar	25.05.2011	14.80	7.07	Commercial production started
7	Cheema Frozen Foods	F&V	Udham Singh Nagar	20.09.2013	14.00	8.69	Commercial production started
8	Gupta Agro Products	F&V	Udham Singh Nagar	22.05.2015	20.82	7.50	75% progress
9	Konark Industries	F&V	Udham Singh Nagar	18.10.2013	17.14	7.50	75% progress
10	Neutrons Agri Produce	F&V	Udham Singh Nagar	22.05.2015	16.26	7.32	75% progress
11	Powercon Industries Limited	F&V	Udham Singh Nagar	22.05.2015	18.36	2.50	25% progress
12	Rajshree Milk Products	Dairy	Udham Singh Nagar	04.10.2013	18.39	7.58	Commercial production started
13	Rana Frozen Foods	F&V	Haridwar	04.10.2013	16.88	10.00	Commercial production started
14	Sharda Agri Foods (P) Ltd.	F&V	Udham Singh Nagar	26.07.2012	17.40	9.82	Commercial production started
15	Shri Ram Solvent Extraction Pvt. Ltd.	F&V	Udham Singh Nagar	07.10.2013	12.38	7.56	Commercial production started
16	Pal Frozen Foods	F&V	Nainital	05.09.2016	16.12	7.50	75% progress
<b>Total</b>					<b>271.76</b>	<b>126.55</b>	
<b>West Bengal Total 8, completed 6, ongoing 2</b>							
1	Amicus Healthcare Services and Solution Pvt. Ltd.	F&V	South 24 Paragnas	25.07.2012	16.28	4.45	75% progress
2	Ascon Agro Products Exporters & Builders Pvt. Ltd.	F&V	Hooghly	27.03.2009	21.27	6.44	Commercial production started
3	Basukinath Food Processors (P) Ltd	F&V	Paschim Medinipur	08.06.2011	33.92	5.09	Commercial production started
4	Keventer Agro Ltd.	F&V	North 24 Paragnas	25.05.2011	31.11	7.30	Commercial production started
5	Prime Cold Stores Pvt. Ltd.	F&V	Howrah	24.05.2011	20.02	4.44	Commercial production started
6	Revati Commercial Pvt. Ltd	F&V	Hooghly	28.05.2015	17.41	7.16	Commercial production started
7	Shimla Horticulture	F&V	Howrah	05.12.2011	14.80	4.27	Reported completion of project
8	Megaa Moda Pvt. Ltd.	Marine	Howrah	20.04.2017	27.00		Under implementation
<b>Total</b>					<b>181.81</b>	<b>39.15</b>	
					<b>6034.13</b>	<b>867.40</b>	